

Update Project Schedule and Status



Advisory Committee
January 31, 2006
Sacramento, California

Activities in December/January

- ◆ **Complete inflow projections**
- ◆ **Continuing to Prepare Existing Conditions and No Action Alternative descriptions**
- ◆ **Continuing to develop descriptions of final range of alternatives**
- ◆ **Advisory Committee Input:**
 - Review final range of alternatives

Activities in February/March

- ◆ **Complete the Impact Assessment**
- ◆ **Prepare Draft PEIR and Ecosystem Restoration Study**
- ◆ **Advisory Committee Input:**
 - Review final description of alternatives including No Action Alternative
 - Review of preliminary results of impact assessments

Overall Schedule

